
EPA Region 5 Records Ctr. 

EHS Technical Networks 

AV Weyerhaeuser 
314059 

lil to: PO Box 9777 
Jeral Way, Washington 98063-9777 

Ship to: 3290 J Weyerhaeuser Way S 
Federal Way, Washington 98001 
Tel (253) 924 3746 
Fax (253) 924 6182 
E-mail: Jennifer.hale(@weyerhaeuser.com 

May 28, 2008 

Mr. Sam Chummar 
Remedial Project Manager 
Superfund Division 
U.S. EPA Region 5 (SR-6J) 
77 West Jackson Boulevard 
Chicago, IL 60604-3590 

Subject: Plainwell Mill Property, Plainwell, Michigan 
April- May 2008 Progress Report 

Dear Sam: 

As required by Task 8, Progress Reports, in the Statement of Work for the RI/FS at the Plainwell Inc., 
Mill Property, I am submitting the attached progress report for the period from April 19, through 
May 20, 2008, for the above-referenced site. 

Please call me, at (253) 924-3746, if you have any questions. 

Sincerely, 

Weyerhaeuser Company 

Jenn>ffer Hale 
Envirorunental Manager 

Attachments 

cc: Paul Bucholtz, MDEQ (3 copies) 
Erik Wilson, City of Plainwell 
John Gross, Weyerhaeuser Company 
Joe Jackowski, Weyerhaeuser Company 
Mark Schneider, Perkins Coie 
Kathy Huibregtse, RMT, Inc. 
James Hutchens, RMT, Inc. 



Progress Report No. 20 
AprU 19, 2008, through May 20,2008 

Remedial Investigation and Feasibility Study 
PlainweU, Inc., MiU Property, PlainweU, Michigan 

This progress report is being submitted in accordance with Task 8, Progress Reports, and the Schedule for 

Major Deliverables contained in the Statement of Work for the RI/FS at the Plainwell, Inc., Mill Property. 

1. Operable Unit 7 - PlainweU MiU Site 

Summary of Activities Undertaken in Support of the Community Relations Plan (completed during the current 
reporting period and anticipated diuing the next period): 

• Weyerhaeuser assisted the City of Plainwell in preparing material for the national Brownfields 
Conference regarding the Mill property. 

Summary of Any Modifications to the Work Plans or Other Schedules Proposed To, or Approved By, the 
USEPA: 

• Weyerhaeuser is awaiting comments from the USEPA and MDEQ on the RI/FS work plan. 

• Activities associated with the RJ/FS addendum #1 included 

Review of building plans, aerial photographs and other historical documents. 

A geophysical survey was performed between the mill and the Kalamazoo River. 
Results are being reviewed to identify areas requiring additional investigation. 

2. Operable Unit 5 - PlainweU MUl Banks - Kalamazoo River 

Activities performed as part of the Emergency Action during the current reporting period included: 

• We were informed by the USEPA that stockpiled material at the site would require Toxic Substances 
Control Act (TSCA) staff review and approvals prior to disposal. Weyerhaeuser does not agree with 
this interpretation of the rule and asked the USEPA to review the matter intemally. Based on the 
delay in removal from the site, the material was covered with plastic to minimize water infiltration and 
control dust. 

• The two dumpsters containing segregated material are also covered awaiting disposal 
decision. 

• Construction equipment was demobilized from site awaiting disposal decision. Equipment 
still remaining on site includes; 

Storage tank for excess water from containment pad 

Water treatment system 

Jobsite trailer and generator 

Safety equipment within trailer 

Portable toilet 

Equipment for truck decontamination 

• No activities are presently ongoing, other than security inspections twice per week. 

• On May 19 (resent May 23), an email was sent to USEPA requesting confirmation that the 
segregated sediments may be temporarily stored in the lined and covered dumpsters and lined 
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storage pad with a plastic cover until this issue is resolved. Due to the condition that off-site 
transportation of the dumpster would be very difficult at this time since all of the construction 
equipment has been demobilized from the Mill site and the current container is not DOT 
approved for transportation. 

Summary of Data Collected During the Current Reporting Period: 

• No additional data has been collected over this reporting period. 

Summary of Problems Encoimtered During the Current Reporting Period: 

• No problems were encountered. 

Summary and Schedule of Work Anticipated During the Next Reporting Period: 

• Disposal of the material within the containment pad. 

• Disposal of the segregated material within the two dumpsters. 

• Remobilization and demobilization of equipment and persotmel from the site. 

• Identify areas potentially requiring additional investigation associated with the work plan addendum 
described above. 

• Begin preparation of the documentation report for the emergency action. 

Anticipated Problems Associated with Work During the Next Period: 

• None. 

Planned Resolution of Past or Anticipated Problems: 

• Decision on disposal of materials. 

Other Relevant Information: 

• None. 
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